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The New Shia Islamic Centre of K-W. 
 

Remit By the Project Committee 
 

1. Conceptual plans with square footages and initial budgets are attached. 
 
 
2. The Jamaat has approved the project at a general meeting. 
 

 
3. Cost loaded bar chart is attached. 
 

 
4. The procurement method will be determined after full set of Engineered Drawings 

have been prepared. 
 

 
5. Planning and General body’s approval will be obtained after the plans have been 

prepared. However, the General Body as approved the conceptual plans. 
 

 
6. RFQs will be tendered, evaluated and negotiated before commencement of any 

construction. 
 

 
7. Currently, we have a Committee in place that has taken the task of Planning, and 

fund raising. We will set up separate Committees as the project progresses. 
 

 
8. Future maintenance of the building is briefly outlined in the attached cost chart.    

 
  
                                                                                            A.Kapasi 
                                                                                            Treasurer and Project Manager. 
                                                                                             Jan 10, 2008. 

Shan Jamal
Text Box
2  



The New ISIAJ-KW Mosque Synopsis 

 

 

BACKGROUND: 

 

The Kitchener/Waterloo Jamaat started like many other communities around the world 

where few members would congregate at each others house in the early 1970’s.   During 

this time there were only a handful of families alternating houses where they would hold 

majalises.  It should be noted that many of these families are still members of our Jamaat 

and still do attend on a regular basis showing the devotion of the members of this small 

community. 

 

During the early part of the 1980’s the community grew to approximately 10-15 families 

(excluding the many university and college students in the area) at this time each family 

put money into a fund to raise monies to rent out halls for major events such as 

Muharram as well as Eid functions.  In the mid 1980s the handful of families grew and 

purchased a small home converting it into a Mosque (known as the Bridgeport Location)  

At this time the few youth of the community congregated for Sunday Madressa classes.  

This project was a major success and served the community’s needs for many years. 

 

As the community grew to approximately 40 families (once again excluding students) in 

the early 1990’s the Jamaat purchased a church converting it into a masjid where 

madressa classes were held as well as regular functions throughout the years.  The 

community grew at such a rapid rate where on Eid as well as Muharram a tent was 

required to erect to accommodate the many Shia persons within the community.  The far-

sightedness of the community also at this time was realized with members raising enough 

funds to procure 108 grave sites at a local cemetery.   

 

It should be noted that our community unlike many Shia communities across the globe is 

a unified melting pot of cultures.  Our Jamaat unlike many others houses several 

nationalities and uniquely allows for several recitations to be spoken in different 

languages where we can all grow and learn from our eclectic backgrounds.  Our 

composition includes: 

� Afghanis 

� East Africans 

� Indians 

� Iranians 

� Iraqis 

� Middle Eastern 

� Pakistanis 

(all in alphabetical order) 
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CURRENT: 
 
At this time the community stands strong and unified in terms of its goal to build a new 
masjid.  Not one person in our entire community has objected to this goal of building a 
new mosque.  Currently we are utilizing the IHS (Islamic Humanitarian Service) Centre.  
With a total population of approximately one million people this area does not have a 
single Shia centre.  Currently some students do get together at the University of Waterloo 
but for the majority of functions they do attend our Centre.  In fact recently students from 
as far as London Ontario as well as including the University of Waterloo have donated 
and raised monies at their schools totaling approximately $4000.00 showing their vigor 
and passion for the new centre.  Not only are the students showing their passion for 
building the new centre, so are the adults.  Just recently a few members have got together 
and took out lines of credit and made payments paying off the previous lender of an 
outstanding debt of $440,000 showing the interest of community members in this project. 
 
 
OUR REGION AND COMMUNITY: 
 
With an average of three to five families moving into the area per year and given the 
popularity of the area with its two world class universities (University of Waterloo, and 
Laurier University) and the largest college in Canada (Conestoga College).  Kitchener 
Waterloo is Canada’s tenth largest and Ontario’s fourth largest urban growing area (at 
twice the national average).  These population statistics are only expected to grow at an 
unprecedented rate as the community houses many technological industries including that 
of RIM (Research In Motion). 
 
 
CONCLUSION: 
 
As you have come to realize through our previous projects (purchase of two masjid 
locations as well as procuring 108 grave sites for the future), our community is a very 
progressive and warm heart community.  In being a unified melting pot of many different 
cultures our community has overcome many projects in the past quite successfully.  It is 
without any reservation that this community will also overcome this next project as we 
are enthusiastic and committed to the goal of building this new centre. 
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Engineering and Construction Submission for  
The proposed new Husseinia Centre for 

Islamic Shia Ithna Asheri Jamaat of Kitchener-Wareloo, Ontario, Canada. 
 
Salaamun Alaikum, 
 
My name is Asgar Kapasi and I have been a member of the I.S.I.A.Jamaat of K-W since it was 
formed. I have a consulting practice specializing in Manufacturing Process Improvements, plant 
layouts, project management of plant consolidations, expansion and building new facilities. Two 
of my major clients are Magna International and Teknion Furniture Systems. Both clients do not 
allow any cost over runs or delays in construction schedule after budgets have been approved. I 
have managed new facilities related projects in the amounts of up to $10m. 
 
The floor plan for the proposed Husseinia Centre has been prepared with ideas from building 
plans of London (Ont.) and Brampton Mosques. Our sincere thanks to both Jamaats for making 
their plans available without any hesitation. 
 
Our objective is to build a Centre that is simple, economical and of solid construction. It will be 
of either block or brick construction and we will add elegance to it by simple things as adding 
stripes, build door and window arches made from different colour bricks, blocks or plain 
concrete. The two Minarets will also be of simple and economical design. The building will be 
approximately 26 ft high and max height of the minarets will be approx 40 ft. The interior 
finishing will be of traditional drywall construction materials. At this time, we know what interior 
and exterior of the building will look like. 
However, it may change slightly as we move forward and commission Architectural, Structural, 
Mechanical, Electrical and other related engineering work. The external and internal appearance 
and degree of sophistication will depend on the amount of donations we receive. 
 
It is our intention to have the building completely engineered. The Engineering cost is expected to 
be approximate $66,000.00. This will allow us to have all features of the building clearly 
specified up front and apply for building permit. 
 
A set of detailed plans will also offer us an opportunity to analyze cost benefits of: 
(a) Taking the tender approach and selecting a general contractor, (b) taking the cost-plus 
approach with a contractor or (c) take project management approach with a suitable person to 
manage the project. 
   
We will commission Engineering work as soon as land costs have been paid off and sufficient 
funds have been accumulated to start the project. At that time, we will prepare and publish overall 
detailed construction schedule.  
 
With Salaams, 
 
 
Asgar Kapasi, P.Eng. 
Project Manager. 



 NEW MOSQUE FOR FOR ISLAMIC SHIA I.-A. JAMAAT OF K-W
ESTIMATED LAND AND BUILDING COSTS

Jan 1, 2008.
  Costs in
Item# Description CDN $

PHASE 1-A Land
1 2 Acres of land already purchased 650,000       
2 Payments made towards land purchase (378,000)     
3 Estimated interest payments on borrowed funds for land 9,000           

Balance to be paid on land 281,000       
PHASE 1-B Construction

1 Engineering and Architectural fees 66,000         

2
Site clearance, Building cost with roughed in basement 5,100 sq ft @ 
115/sq ft 586,500       

3 2,500 sq ft of mezzanine 75,000         
4 2 Minarets 120,000       
5 Parking lot paving and landscaping 105,000       
6 City development charges, hydro, gas and water services 22,000         
7 Fencing and security system 15,000         
8 Contigency 100,000       
 Total estimated construction cost 1,089,500    

Total estimated project cost Phase 1-A and Phase 1-B 1,739,500    

Note: Actual construction costs will be determined after commissioning 
Architectural/ Engineering and getting quotations from contractors.

Inshallah Audio-Video equipment, Phone services, Drapes and curtains, 
Carpets, Servery  appliances, Office furniture, Coat and Shoe racks, 
mats, etc. will come theough donations.

Note: Any funds collected above actual costs will be used towards 
building maintenance 

 Prepared by Asgar Kapasi, P.Eng. Jan 1, 2008.
Project Manager



                                           ISLAMIC SHIA I. A. JAMAAT OF KITCHENER-WATERLOO, CANADA
 

                                                      ALL AMOUNTS ARE X1,000 IN CANADIAN DOLLARS Jan 1, 2008. AK.
Item Respon-

# sibility Description JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT DR/CR BAL
  Loan balance on purchase of land -281  -281 -281

Fundraising target in Canada          337  337 56
Commission Eng. & Approvals   -22 -22 -22 -66 -10
Fundraising target Canada 90  90 80
Fundraising target USA*    140  140 220
Fundraising target UK* 190  190 410
Fundraising target Kenya*    140  140 550
Fundraising target Uganda* 40  40 590
Fundraising target Tanzania* 75 75 665
Fundraising target Dubai*   170  170 835
Fundraising target Pakistan/India*  40  40 875
Fundraising target Middle East* 40 40 915
Khums  110  110 1,025
Construction          0 1,025
Site Clearance and foundations -150  -150 875
Structural Steel installation -153  -153 722
Walls and Roofing -153   -153 569
Electrical Mechanical installations -153  -153 416
Paving and landscaping -153 -153 263
Internal furnishings -153 -153 110
Holdback release -100 -100 10

  * Through contacts of our members

Maintenance of the Centre after Construction:
Estimated cost of all Utilities, Snow removal, Landscaping and Miscellaneous expenditures is projected to be $25,000 per year. 
This cost will be met through membership fees, special fund raising events and donations of our members.
We have already received pledges from some of our members in the total amount of approx $12,000 a year for 5 years after occupancy.

   
Prepared by Asgar Kapasi, P.Eng., Project Manager. Jan 1, 2008.

                                            PROJECTED NEW MASJID REVENUE AND EXPENDITURE BUDGET

 TWO THOUSAND EIGHT  TWO THOUSAND NINE TOTALS
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